Abia State Government



2020 Citizens' Accountability Report

Published: 29/09/2021

Table of Contents

Executive Su	immary	3
Section 1	Budget Outturn	4
Section 2	Revenue Outturn	6
Section 3	Expenditure Outturn	8
Section 4	Audit Findings	11
Section 5	Audited Financial Statements	13
Section 6	Top Sectoral Allocation	15
Section 7	Top Value Capital Projects	20
Section 8	Citizen-Nominated Projects - Implementation Status Report	22
Section 9	Public Consultations with Citizens presenting the Annual Financial Statements	24

About the Citizens Accountability Report

A Citizens' Accountability Report (CAR) is a series of graphic and tabular illustrations of the contents of the Audited Financial Statements prepared by a government agency (State Audit office) on behalf of the government (Abia State) to the citizens to ensure accountability of public funds. This report details the government's performance in carrying out the duties assigned to it and the utilization of funds in the coffers of the government. This accountability report is based on the financial statements for the Financial Year (FY) 2020 and reports on State budget revenue and expenditure for 2020.

Explanation of Key Terms used in this Report:

- Budget unless otherwise stated, the budget refers to the Final Budget (i.e. the original budget, plus any adjustments that have been made via a supplementary budget / revised budget).
- Actual this is the actual amount of revenue collected or expenditure incurred over the course of the year.
- Variance for revenue items, this is calculated as Actual minus budget a negative variance for revenues and inflows means actuals fell below budget, and vice versa for a positive variance. For expenditure, variance is calculated as budget minus actual a negative variance for expenditures means actual expenditure was above budget, and vice versa.
- Performance this refers to the actual revenue / expenditure as a percentage of the budget. A performance of 100% means the full budgetary allocation was collected (revenue) or spent (expenditure). A performance of less than 100% means the full level of revenue collection or expenditure was not achieved. A performance of more than 100% means more revenue was collected than anticipated, or more money was spent than anticipated in the budget.

Executive Summary

The 2020 Budget of Abia State, the Budget of Economic Repositioning, was passed on the 24th December 2019 and budget implementation commenced on 1st January 2020. The Covid-19 pandemic and the ensuing global economic downturn, including the reduction in crude oil price and production, was so significant that a revised budget was prepared and passed on the 23rd July, 2020. A supplementary budget was subsequently passed on 22nd December, 2020.

Despite the mid-year budget revision, budget implementation was still hampered by poor revenue performance and mildly optimistic expectations of loans and grants, particularly for Abia State Government.

Aggregate revenue performance was 85.7% of the budgeted N131.452 billion in the final budget this is equivalent to N18.8 billion shortfall- both Federation Account revenues and internally generated revenue performing in the region of 85-125%. On the expenditure side, the actual total expenditure was about N26.1 billion (20%) less than the budgeted amount which was N131.449 billion. A closing balance of N2.8 million was Surplus from operating activities.

Capital Expenditure took the brunt of the expenditure shortfall, with performance less than 60%. Most of the recurrent expenditure in 2020 was obligatory in nature so, based on the revenue short-fall, capital expenditure was largely focussed on completing ongoing projects. Very few new projects, with the exception of those that targeted COVID-19 responsive matters, were executed..

Administrative and Social (Education and Health) sectors enjoyed the highest proportion of recurrent expenditure, whilst Environment and Works received the highest proportion of capital expenditure.

Some of the larger contracts were subject to delays due to weather and funding, and some amendments were made. Citizens projects were not implemented as planned and were carry over to 2021 as a result of funding short-falls and shut down of activities as a result of Covid-19 pandemic.

The most material audit findings related to Ministry of Health on Store items not taken on ledger charge, and Ministry of Youth Development Excess Expenditure under overhead costs.

Section 1 Budget Outturn

Budget Outturn (Originally Approved vs Actual)

The revenue performance (outturn) which shows the aggregate revenue performance is about 86%; thus about 14% different from the anticipated revenue in the budget, this is equivalent to N18.8 billion naira. The critical causes of deviation include Capital Receipts target of N38.8b billion for which only N18.4 (50%) billion was realized and also from the total FAAC Revenue of N64,908,447,448 billion, whereas N55.9 billion, representing about 86.1% was realized.

On the expenditure side, the actual total expenditure is about N26.1 billion (19.8%) less than the budgeted amount which was N131.45 billion. Out of the total Capital expenditure budget of N59.3 billion, the actual capital expenditure was N35.5 billion. This indicates that capital expenditure witnessed the least performance which is approximately 59.9%. The inability of the state to access the desired level of financing (loan from the World Bank) resulted in the shortfall of revenue required for maximum execution of the capital budget, hence this level of performance.

Observe that personnel expenditure (employees' salaries and wages) has fared better in term of outturn. This is due to a more realistic projection as well as the state government policy on reduction of payroll frauds. Conversely, the performance of other recurrent expenditures which include overhead cost, grants, subsidies & subvention to parastatals was about 40% more than the budget target due to hiring of Health Officers and palliatives to the citizens which increased the running cost for the state government.

Budget Outturn (Onginally Approved VS Actual)					
2020 Revenue Composition Performance					
2020 Aggregate Revenue Composition	2020 Original Budget	2020 Final Budget	2020 Actual Amount	Variance*	Performance (%)*
Opening Balance	1,596,386,215	1,596,386,215	1,596,386,215	0	100.0%
FAAC Revenue	41,723,835,841	64,908,447,448	55,883,177,679	- 9,025,269,769	86.1%
IGR	12,600,000,000	12,600,000,000	15,921,226,180	3,321,226,180	126.4%
Aids & Grants	31,216,370,250	36,823,510,549	18,412,978,921	- 18,410,531,628	50.0%
Other Revenue/Receipts	-	-	-	-	
Budget Financing (Loans)	15,523,840,598	15,523,840,598	20,879,283,691	5,355,443,093	134.5%
Total Revenue	102,660,432,904	131,452,184,810	112,693,052,686	- 18,759,132,124	85.7%
2020 Expenditure Performance by Economic Type					
2020 Aggregate Expenditure Composition	2020 Original Budget	2020 Final Budget	2020 Actual Amount	Variance*	Performance (%)*
Personnel	38,994,680,538	40,657,547,318	34,456,062,066	6,201,485,252	84.7%
Other Recurrent Expenditure	16,285,660,846	31,495,058,640	35,375,625,705	- 3,880,567,065	112.3%
Captal Expenditure	47,380,091,520	59,296,816,756	35,533,863,437	23,762,953,319	59.9%
Total Expenditure	102,660,432,904	131,449,422,714	105,365,551,207	26,083,871,507	80.2%

Table 1 Budget Outturn

* Variance and Performance is assessed against final budget. Negative Variance for Revenues items means revenue actuals were below budget. Negative variance for expenditure items means actuals were above budget.





Figure 1 Budget Outturn Graphs



Section 2 Revenue Outturn

Table 2 below shows the approved and actual revenue generated internally by the State and disaggregated by sources while Table 3 outlines the revenue information from 10 performing revenue agencies in the State.

The state government has continued to explore the fiscal space in a manner that would enhance IGR growth. Consequently, various IGR drive initiatives have been implemented by the State. These efforts are expected to boost revenue available for the execution of the annual and effective delivery of services to the citizens of the state.

The total IGR performance in the last completed fiscal year was 126.4%. This performance has been attributed to the level of voluntary compliance among the potentially big tax payers in the state, none use of Consultants in revenue collection. The IGR has two broad categories, namely the Tax Revenue and Non-tax Revenue. The outturn for the tax and non-tax revenue was 157.5% and 104.7% respectively.

The critical source of Tax Revenue for Abia state include personal taxes which recorded 157.5% performance during the period under review. A key component of the personal taxes is the PAYE recorded the highest level of performance 166.6% because it is generally deducted at source. As indicated in the Table 2 below, except for property tax, Withholding Tax, fines general, fess general and earnings general, the actual realized fall below of the budgeted amount for all other revenue sources.

The State Board of Internal Revenue which is the highest revenue generating institution of the state had a budget of N6.1billion but N11.7 billion, equivalent to 191.2%. Strengthening the BIR remains pivotal to the needed scale up in the revenue generation agenda of the state. Following the BIR are the Abia State University Uturu which had a final budget in the tune of N2.1 billion while the actual realized was N1.4 billion, representing 65.2% outturn; and the Abia State Polytechnic, Aba with a budget of N542 million and N525 million as actual; implying 96.9% performance.

The MDAs with the highest level of outturn include the Office of the Governor 2272.1%, Physical Planning & Infrastructural Development approximately 267.9%, Abia State College of Health Sciences and Technology 178.7%, Examination Development Commission 132.0%, Abia State Teaching Hospital 120.2%, and Abia State Estate Development Agency while the least performing MDAs include Office of the Secretary to the State Government approximately 7.8% and Abia State Publishing Company 1.2%.

This information is presented in Table 3 below

Table 2 Revenue Outturn by Item

Internally Generated Revenue Performance					
By Item					
IGR Items	2020 Original Budget	2020 Final Budget	2020 Actual Amount	Variance*	Performance (%)*
Tax Revenue	5,173,857,275	5,173,857,275	8,147,710,763	2,973,853,488	157.5%
Personal Taxes:	3,280,000,000	3,280,000,000	6,630,737,887	3,350,737,887	202.2%
Personal Income Tax (PAYE)	2,425,000,000	2,425,000,000	4,039,129,315	1,614,129,315	166.6%
Personnal Income Tax (Direct Assessment Taxes	150,000,000	150,000,000	101,820,617	- 48,179,383	67.9%
Penalty For Offences & Interest	705,000,000	705,000,000	2,489,787,955	1,784,787,955	353.2%
Other Personal Tax N.E.C				-	
Other Taxes:	1,893,857,275	1,893,857,275	1,516,972,876	- 376,884,399	80.1%
Sales Tax	9,000,000	9,000,000	38,680,088	29,680,088	429.8%
Lottery Tax/Licence	6,250,000	6,250,000	4,232,280	- 2,017,720	67.7%
Property Tax	36,425,000	36,425,000	41,376,536	4,951,536	113.6%
Capital Gain Taxes	50,000,000	50,000,000	252,666,997	202,666,997	505.3%
Withholding Tax	1,790,432,275	1,790,432,275	1,179,156,975	- 611,275,300	65.9%
Other Taxes N.E.C	1,750,000	1,750,000	860,000	- 890,000	49.1%
Non-Tax Revenue:	7,426,142,725	7,426,142,725	7,773,515,416	347,372,691	104.7%
Licences General	286,059,189	286,059,189	485,797,589	199,738,400	169.8%
Fees – General	6,497,978,612	6,497,978,612	6,791,795,908	293,817,296	104.5%
Fines – General	48,358,548	48,358,548	119,598,060	71,239,512	247.3%
Sales – General	216,819,868	216,819,868	160,492,846	- 56,327,022	74.0%
Earnings – General	273,529,417	273,529,417	165,032,815	- 108,496,602	60.3%
Rent On Government Buildings – General	7,114,473	7,114,473	1,706,573	- 5,407,900	24.0%
Rent on Land and Others – General	6,574,512	6,574,512	4,646,286	- 1,928,226	70.7%
Repayments	6,000,000	6,000,000	-	- 6,000,000	0.0%
Investment Income	5,000,000	5,000,000	_	- 5,000,000	0.0%
Interest Earned		-	10,388,679	10,388,679	
Reimbursement		-	_	-	
Miscellaneous Income	78,708,106	78,708,106	34,056,660	- 44,651,446	43.3%
Independent Revenue (IGR)	12,600,000,000	12,600,000,000	15,921,226,180	3,321,226,180	126.4%

* Variance and Performance is assessed against final budget. Negative Variance for Revenues items means revenue actuals were below budget.

Table 3 Revenue Outturn by MDA

Internally Generated Revenue Performance					
By MDA:					
MDA	2020 Approved Budget	2020 Approved Budget	2020 Actual Amount	Variance*	Performance (%)*
Board of Internal Revenue	6,139,147,814	6,139,147,814	11,735,648,294	5,596,500,480	191.2%
Abia State University	2,076,984,250	2,076,984,250	1,354,296,042	- 722,688,208	65.2%
Abia State Poltechnic Aba	541,650,000	541,650,000	524,823,956	- 16,826,044	96.9%
Office of the Governor	10,500,000	10,500,000	238,570,167	228,070,167	2272.1%
Abia State Teaching Hospital Aba	222,180,392	222,180,392	267,159,617	44,979,225	120.2%
Exmination Development Commission	150,000,000	150,000,000	198,050,500	48,050,500	132.0%
Abia State College Of Health Sciences & Mgt Tech	111,729,137	111,729,137	199,622,348	87,893,211	178.7%
Abia State Estate Development Agency	99,000,000	99,000,000	131,708,601	32,708,601	133.0%
Ministry of Trade and Investment	114,420,000	114,420,000	112,451,930	- 1,968,070	98.3%
Physical Planning & Infrastructural Development					
Board	18,425,000	18,425,000	49,369,620	30,944,620	267.9%
Other Revenue Collecting Agencies	3,115,963,407	3,115,963,407	1,109,525,105	- 2,006,438,302	35.6%
Independent Revenue (IGR)	12,600,000,000	12,600,000,000	15,921,226,180	3,321,226,180	126.4%

* Variance and Performance is assessed against final budget. Negative Variance for Revenues items means revenue actuals were below budget.

Section 3 Expenditure Outturn

Table 4 below looks at the expenditure outturn, how much expenditure was allocated to each main classification, and how much was actually spent. Broadly, capital expenditure got N59.3 billion 45.1% of the total budget size of N131.45 billion while recurrent expenditure was allocated N72.2 billion, equivalent to 54.9% of the total budget size. It should be observed that the state maintained its prioritization of recurrent expenditure, consequently, the share of actual capital expenditure in the total expenditure of N105.4 billion was N35.5 billion representing 33.7% while actual recurrent spending was allotted the remaining N69.8 billion which is (63.2%) approximately. However, in terms of aggregate expenditure outturn, recurrent expenditure received about 3.2% less than its final budget size while the capital expenditure outturn was 60%, implying about 40% deviation or N23.8 billion less than the final capital budget size.

The breakdown of recurrent expenditure shows that when compared with other recurrent items, salaries & wages received the highest share of N28.4 billion (21.6%); followed by Public Debt Charges which got N19.4 billion 14.8% and then Over Head, social contribution, social benefits and others which received N30.8 billion (23.4%).


Clearly, all components of recurrent expenditure performed significantly above average. This performance is due to unprecedented rise in most recurrent expenditure Budget lines which was not envisaged during budget preparation and palliatives and welfare packages given out to sustain the citizens during the Covid-19 pandemic. Interestingly, public debt charges received about 123% more than the budget target. This is in line with the state government resolve to clear backlog debt service charges.

Abia State Government 2020 Citizens Accountability Report **Table 4 Expenditure Outturn**

Expenditure: Where does the Money go?									
Aggregate Expenditure Composition as a % of Total Expenditure (Budget Vs Actuals)									
Expenditure	2020 Final Budget	Budget Share (%)	2020 Actual Amount	Actual Share (%)	Variance*	Performance (%)*			
Recurrent Expenditure:									
Salaries, Wages and Allowances (inc. CRF)	33,717,547,318	25.7%	28,375,360,905	26.9%	5,342,186,413	84.2%			
Social Contribution	-	0.0%	-	0.0%	-				
Social Benefits	6,940,000,000	5.3%	6,080,701,160	5.8%	859,298,840	87.6%			
Overheads	21,451,347,103	16.3%	15,944,851,450	15.1%	5,506,495,653	74.3%			
Grants and Subsidies	-	0.0%	-	0.0%	-				
Public Debt Charges	10,043,711,537	7.6%	19,430,774,255	18.4%	- 9,387,062,718	193.5%			
Transfers	-	0.0%	-	0.0%	-				
Total Recurrent Expenditure	72,152,605,958	54.9%	69,831,687,771	66.3%	2,320,918,187	96.8%			
Total Capital Expenditure	59,296,816,756	45.1%	35,533,863,437	33.7%	23,762,953,319	59.9%			
Total Expenditure	131,449,422,714	100.0%	105,365,551,207	100.0%	26,083,871,507	80.2%			

* Variance and Performance is assessed against final budget. Negative variance for expenditure items means actuals were above budget.

Figure 2 Expenditure Composition



Section 4 Audit Findings

This section outlines the findings from the Audit process on fiscal year budget implementation, including queries, unremitted funds, government property sales, etc. The Auditor General's Statement should include revenue and expenditure, audited financial statement, finding from the audit as contained in the audited financial statement.

A: RECURRENT EXPENDITURE PAYMENT VOUCHERS

During the year under review, the financial statements revealed that the actual recurrent expenditure stood at N78,566,294,976.68 as against the budget figure of N72,152,605,958.00. This shows an overall negative variance of N6,413,689,018.68. However, it must be noted that unbudgeted expenditures totalling N8,734,607,206.04 were incurred on the below the line payments. It is equally pertinent to observe that the notes to the accounts also disclosed that Excess expenditure of N2,610,043,606.05 and N164,209,724 were incurred by Ministries, Departments and Agencies under Personnel Costs and Overhead costs respectively.

B: CAPITAL EXPENDITURE PAYMENT VOUCHERS. For the year under review, a total of N59,296,816,756 was budgeted for Capital projects, while actual expenditure stood at N35,533,863,436.74 This shows a difference of N23,762,953,319.26 or 40.07 percent under expenditure of the provision for the year under review. Furthermore records shows an over budgetary expenditure in some subsectors totalling N12,984,353,840.38 for the year ended 31st December, 2020

C: SUMMARY OF QUERIED PAYMENT VOUCHERS

D: ASSETS (PROPERTY, PLANT AND EQUIPMENT) REGISTER

E: BILLS PAYABLE

F: INVESTMENTS

The Investment profile of the State as reflected in the 2020 Financial statement stood at N360,547,685.36 which is same in the previous year. It shows no movement of investment and there was no disclosure to explain why the investment remain static in the year under review.

G: AIDS AND GRANTS

H: CONTINGENT LIABILITIES ON BANK GUARANTEES AND

I: PERFORMANCE GUARANTEES

No findings

I: ADHERENCE TO PROCUREMENT PROCEDURES No findings

Table 5 Top Ten Audit Queries

Top Ten Audit Queries					
Details of Expenditure	No. of Queries	Nature of Queries	Amount Queried	tal Cash Expenditur	ercentage (%
Ministry of Agriculture Excess Expenditure		Over Expenditure of vote on Personnel			
on Personnel Cost	1	emolument	98, 108, 902	541, 490, 922	18.1%
Ministry of Commerce and Industry, Excess		Over Expenditure of vote on Personnel			
Expenditure on Personnel Cost	1	emolument	52, 277, 771	301, 687, 121	17.3%
Judiciary-High Court, Excess Expenditure		Over Expenditure of vote on Personnel			
on Personnel Cost	1	emolument	492,006,559	1, 528, 547, 018	32.2%
Ministry of Transport, under collection of					
fees. Significant negative variance in		Under collection of fees on IGR for the			
Recurrent Revenue collection	1	Ministry	444, 244, 312	3, 790, 688	11719.4%
Ministry of Youth Development Excess					
Expenditure under overhead costs	1	Over Expenditure of vote on overhead cost	52, 189, 987		91.1%
Bureau of Special Services	1	Over Expenditure of Vote on Over Head cost	41,610,000	119, 610, 000	34.8%
Ministry of Education-Insufficiently		There was no supporting document to			
vouched expenditions		authenticate the vouching of these			
	2	expenditures	2, 104, 800	3, 429, 900	61.4%
Ministry of Health- Store items not taken					
on ledger charge	2	Store items not taken on ledger charge	30,000,000	30, 464, 850	98.5%
Ministry of Petroleum-Insufficiently		Purchase made without proper documentation			
vouched expenditures	2	in the Store records.	2,742,000	3, 647, 690	75.2%
Ministry of works-Retired Pensioners still		Payment made to retired staff of the			
in payroll	1	Minisgtry	2,687,894	2, 687, 894	100.0%
Total Number of Queries	12		1, 215, 284, 331	2, 589, 958, 089	46.9%

Section 5 Audited Financial Statements

This section outlines a breakdown on the state's audited public expenditure and revenue for the fiscal year in review. The expenditure budget figures, consolidated revenue fund and audited cash flow statement based on the audited financial statement are represented here for citizens' understanding.

The tables provide a more detailed breakdown of revenues and expenditures in 2020. Some of the highlights (major variances) are as follows:

- Statutory Allocation performed fairly due to realistic projection though allocation was poor due to the fall in crude oil and production in 2020 (as a result of COVID-19 and its wider global impacts).
- Domestic grants also performed poorly due to ambitious provision in the budget
- The draw -down of loans was also above the budget, due to State's ability to access most Domestic Loans to cushion effect of Covid-19 to assist the Small & Medium Enterprises, Textile industry and Farmers.
- Public debt charges (expenditure) benefited from a moratorium on several large principle payments these are now captured in the 2021 budget.
- Generally expenditure was low due to low revenue performance with cuts needing to be made across the board.
- The State still recorded a surplus on operating activities at the end of 2020.

Abia State Government 2020 Citizens Accountability Report Table 6 Statement of Income and Expenditure

Statement of Income and Expenditure							
Item	Previous Actual (2019)	Originally Approved 2020 Budget	2020 Supplementary Budget	2020 Final Budget	2020 Actuals	Variance*	Performance (%)
Revenue:							
Opening Balance	3,389,649,106	1,596,386,215		1,596,386,215.00	1,596,386,215	0.33	100.0%
Statutory Allocation	36,825,192,829	26,349,752,476	23,184,611,607	49,534,364,083.00	32,108,984,519	- 17,425,379,564.11	64.8%
13% Derivation	6,690,183,989	3,831,553,901		3,831,553,901.00	5,351,784,597	1,520,230,696.17	139.7%
State Government Share of VAT		11,542,529,464		11,542,529,464.00	13,897,632,520	2,355,103,055.59	120.4%
Other Federation Account Distributions	4,267,622,523	-	-	-	4,524,776,043	4,524,776,042.90	
Independent Tax Revenue	5,478,707,463	5,173,857,275		5,173,857,275.00	8,147,710,763	2,973,853,488.00	157.5%
Independent Non-Tax Revenue	10,021,221,798	7,426,142,725		7,426,142,725.00	7,773,515,416	347,372,691.00	104.7%
Foreign Grants	12,704,507,891	19,717,100,000	5,607,140,299	25,324,240,299.00	16,691,978,387	- 8,632,261,912.36	65.9%
Domestic Grants	97,734,715	11,499,270,250		11,499,270,250.00	1,721,000,534	- 9,778,269,715.88	15.0%
Foreign Loans		6,266,128,813		6,266,128,813.00	18,949,182	- 6,247,179,631.00	0.3%
Domestic Loans	25,000,030,061	9,257,711,785		9,257,711,785.00	20,860,334,509	11,602,622,724.30	225.3%
Other Revenues				-		-	
Transfer from other Government Entities				-		-	
Total Revenue (a)	104,474,850,375.23	102,660,432,904.00	28,791,751,906.00	131,452,184,810.00	112,693,052,684.94	- 18,759,132,125.06	85.7%
Expenditure:							
Salaries, Wages and Allowances	27,845,011,886.67	29,696,720,666.00	2,432,828,380.00	32,129,549,046.00	26,273,829,569.03	5,855,719,476.97	81.8%
CRF Charges (Salary)	3,844,571,584.13	2,357,959,872.00	- 769,961,600.00	1,587,998,272.00	2,101,531,336.39	- 513,533,064.39	132.3%
Social Contributions				-		-	
Social Benefits	1,724,125,078.31	6,940,000,000.00		6,940,000,000.00	6,080,701,160.15	859,298,839.85	87.6%
Overheads	19,717,943,024.89	13,031,908,641.00	8,419,438,462.00	21,451,347,103.00	15,944,851,449.61	5,506,495,653.39	74.3%
Grants & Contributions				-		-	
Public Debt Charges	14,034,505,654.67	3,253,752,205.00	6,789,959,332.00	10,043,711,537.00	19,430,774,255.46	- 9,387,062,718.46	193.5%
Transfers				-		-	
Capital Expenditure	46,603,225,240.76	47,380,091,520.00	11,916,725,236.00	59,296,816,756.00	35,533,863,436.74	23,762,953,319.26	59.9%
Total Expenditure (b)	113,769,382,469.43	102,660,432,904.00	28,788,989,810.00	131,449,422,714.00	105,365,551,207.38	26,083,871,506.62	80.2%
Surplus/Deficit from Operating Activi	- 9,294,532,094.20	-	2,762,096.00	2,762,096.00	7,327,501,477.56	- 44,843,003,631.68	265287.7%
Gains/Loss on Disposal of Asset				-		-	
Gain/Loss on Foreign Exchange Transaction				-		-	
Total Non-Operating Revenue/(Expenses)				-		-	
Surplus/(Deficit) from Ordinary Activities				-		-	
Net Surplus/ (Deficit) for the Period						_	

/ariance and Performance is assessed against final budget. Negative Variance for Revenues items means revenue actuals were below budget. Negative variance for expenditure items means actuals were above budget

Section 6 Top Sectoral Allocation

Tables 8, 9 and 10 outline the financial information on top Ministries, Department Agencies/Sector allocation and the actual expenditure from the implementation of the fiscal year budget.

Recurrent Expenditure - Presented in Table 8 is data on recurrent expenditure of top MDAs. It was observed that for all the sectors listed, most actual expenditures were more than budget. The level of performance is 78.8% across all the MDAs/sectors. Office of the Governor got the highest share of 31.2%, Abia State University Uturu received 8.1%, Secondary Education Management Board got 7.5% while Abia State University Teaching Hospital and Ministry of Health received 4.2% and 3.3% respectively.

Capital Expenditure – Table 9 presents capital expenditure of top MDAs/sectors. The sectoral capital expenditure performance shows that only the Ministry of Environment, Office of the Governor and Abia State Environmental Protection Agency received actual capital expenditure more than the amount budgeted. All the other MDAs listed had actual capital expenditure less than their respective budget size. As indicated in the table 9, Ministry of Environment got the highest actual expenditure which is about N11.98 billion or 33.7% of the total capital expenditure (N59.6 billion). Ministry of Works received N10.98 billion, equivalent to 30.9% while Trade, Abia State Planning Commission got N3.7 billion (10.7%). However, Ministry of Environment recorded the highest performance which was 1248% more than its budget but was actual expenditure 1.6% of the total fiscal year actual capital expenditure. Due to the pressure exerted by COVID -19 on the health sector recurrent spending needs, the sector received one the lowest capital expenditure which was about N317.9 million (0.9%) and as low as 12.5% performance.

Total Expenditure – As indicated in Table 10 for the top highest spending MDAs/sectors, Office of the Executive Governor received the highest total actual expenditure which is about N15.7 billion (20.2%) of the total actual expenditure N77.6 billion, followed by Ministry of Environment which got N12.2 billion (15.7%), Ministry of Works received N11.2billion (14.4%) while Abia State Planning Commission got N4.0 billion (5.2%) while the health sector had an actual expenditure of N317.9 million (0.9%). The performance shows that Office of the Executive Governor, Ministry of Environment, Abia State Oil Producing Development Commission and Judiciary Customary court of Appeal have actual total expenditure more than the budgeted figure while all the other MDAs had a positive variance (actual expenditure less than the budget).

Top Ten Recurrent Allocation by Sectors						
MDA/Sectors	2020 Final Budget	2020 Actual Amount	Actual Amount Variance* F		Sector Share in Total Budget	Sector Share in Total Actual Expenditure
11001001 - Office of the Executive Governor	13,746,779,039	13,127,039,039	619,740,000	95.5%	25.7%	31.2%
17021001 - Abia State University - Uturu	4,306,440,431	2,005,745,350	2,300,695,081	46.6%	8.1%	4.8%
12003001 - Abia State House of Assembly	4,294,038,170	2,223,110,514	2,070,927,656	51.8%	8.0%	5.3%
17051001 - Secondary Education Management Board(3,997,968,062	1,963,300,090	2,034,667,972	49.1%	7.5%	4.7%
21026001 - Abia State University Teaching Hospital - A	2,262,621,168	1,101,159,617	1,161,461,551	48.7%	4.2%	2.6%
17019001 - Abia State Ploytechnic - Aba	1,950,247,525	1,250,131,203	700,116,322	64.1%	3.7%	3.0%
21001001 - Ministry of Health	1,771,410,309	1,590,660,257	180,750,052	89.8%	3.3%	3.8%
26051001 - Judiciary High Court	1,650,929,789	1,635,547,018	15,382,771	99.1%	3.1%	3.9%
26052001 - Judiciary Customary Court of Appeal	1,474,675,858	1,554,703,410	- 80,027,552	105.4%	2.8%	3.7%
11101001 - Abia State Oil Prod. Areas Dev Comm (AS	295,899,990	939,446,378	- 643,546,388	317.5%	0.6%	2.2%
Other MDA Expenditure	17,671,776,378	14,687,932,817	2,983,843,561	83.1%	33.1%	34.9%
Total (Except Other MDA Expenditure)	35,751,010,341	27,390,842,876	8,360,167,465	76.6%	66.9%	65.1%
Total Budgeted Expenditure	53,422,786,719	42,078,775,693	11,344,011,026	78.8%		

* Variance and Performance is assessed against final budget. Negative variance for expenditure items means actuals were above budget.

Table 8 Top Ten Capital Expenditure Sectors / MDAs

Top Ten Capital Allocation by Sectors						
MDA/Sectors	2020 Final Budget	2020 Actual Amount	Variance*	Performance (%)*	Sector Share in Total Budget	Sector Share in Total Actual Expenditure
34001001 - Ministry of Works	18,034,140,299	10,984,309,441	7,049,830,858	60.9%	30.3%	30.9%
17001001 - Ministry of Education	5,273,900,000	519,700,000	4,754,200,000	9.9%	8.8%	1.5%
38001001 - Abia State Planning Commission	4,387,855,000	3,787,969,652	599,885,348	86.3%	7.4%	10.7%
53001001 - Ministry of Housing	1,549,500,000	443,542,414	1,105,957,586	28.6%	2.6%	1.2%
52001001 -Min. of Public & Water Res.	1,518,642,845	661,810,000	856,832,845	43.6%	2.5%	1.9%
11101001 - Abia State oil Producing Area Dev Commis	1,500,000,000	1,253,405,066	246,594,934	83.6%	2.5%	3.5%
11001001 - Office of the Executive Governor	1,114,290,200	2,528,466,826	- 1,414,176,626	226.9%	1.9%	7.1%
12003001 - Abia State House of ASSEMBLY	1,108,000,000	625,000,000	483,000,000	56.4%	1.9%	1.8%
35001001 - Ministry of Environment and Solid Minerals	960,000,000	11,981,146,402	- 11,021,146,402	1248.0%	1.6%	33.7%
35016001 - Abia State Environ Protection Agency	765,000,000	1,088,380,000	- 323,380,000	142.3%	1.3%	3.1%
Other MDA Expenditure	23,401,724,268	1,660,133,637	21,741,590,631	7.1%	39.3%	4.7%
Total (Except Other MDA Expenditure)	36,211,328,344	33,873,729,800	2,337,598,544	93.5%	60.7%	95.3%
Total Budgeted Expenditure	59,613,052,612	35,533,863,437	24,079,189,175	59.6%		

* Variance and Performance is assessed against final budget. Negative variance for expenditure items means actuals were above budget.

Abia State Government 2020 Citizens Accountability Report Table 9 Top Ten Total Expenditure Sectors / MDAs

Top Ten Total Allocation by Sectors						
MDA/Sectors	2020 Final Budget	2020 Actual Amount	Variance*	Performance (%)*	Sector Share in Total Budget	Sector Share in Total Actual Expenditure
Office of the Executive Governor	14,861,069,239	15,655,507,885	- 794,438,646	105.3%	13.1%	20.2%
Ministry of Environment	1,168,706,297	12,203,995,287	- 11,035,288,990	1044.2%	1.0%	15.7%
Ministry of Works	18,191,562,112	11,163,487,371	7,028,074,741	61.4%	16.1%	14.4%
Abia State Planning Commission	4,672,050,702	4,005,157,997	666,892,705	85.7%	4.1%	5.2%
Abia State House of Assembly	5,402,038,170	2,848,110,514	2,553,927,656	52.7%	4.8%	3.7%
Abia State Oil Prod. Areas Dev Comm (ASOPADEC)	1,795,899,990	2,192,851,443	- 396,951,453	122.1%	1.6%	2.8%
Abia State University - Uturu	4,306,440,431	2,005,745,350	2,300,695,081	46.6%	3.8%	2.6%
Ministry of Health	4,322,310,309	1,908,595,257	2,413,715,052	44.2%	3.8%	2.5%
Judiciary Customary Court of Appeal	1,563,997,950	1,569,703,410	- 5,705,460	100.4%	1.4%	2.0%
Ministry of Education	6,079,437,512	1,347,763,422	4,731,674,090	22.2%	5.4%	1.7%
Other MDA Expenditure	50,672,326,619	22,711,721,193	27,960,605,426	44.8%	44.8%	29.3%
Total (Except Other MDA Expenditure)	62,363,512,712	54,900,917,937	7,462,594,775	88.0%	55.2%	70.7%
Total Budgeted Expenditure	113,035,839,331	77,612,639,130	35,423,200,201	68.7%		

* Variance and Performance is assessed against final budget. Negative variance for expenditure items means actuals were above budget.






Figure 3 Top Ten Recurrent Expenditure Sectors / MDAs Graph





Section 7 Top Value Capital Projects

This section outlines information on the largest capital projects included within the budget and the actual expenditure from the implementation of the fiscal year budget.

The top valued Capital projects includes the Nigeria Erosion & Watershed Management Projects with an actual of N11.8 billion (7145%) followed by the Construction of Umuobikwa – Itukpa Crescent with actual of N820 million (1640%) and Reconstruction/Rehabilitation of various Completed Failed Roads in the State with actual of N4.6 billion (924.2%) performance.

Table 10 Largest Projects

Top Value Projects								
Project	Project Location	Programme Code	MDA Responsible	2020 Final Budget	2020 Actual Amount	Variance*	Performance (%)*	Completion Status
Nigeria Erosion & Watershed Management Project (NE	UMUAHIA NORTH	23040102/09000025	MINISTRY OF ENVIRONM	165,000,000	11,790,364,962	- 11,625,364,962	7145.7%	Ongoing
Reconstruction/Rehabilitatn of Various Completely Fail	STATE-WIDE	23030113/17000209	MINISTRY OF WORKS	500,000,000	4,621,170,683	- 4,121,170,683	924.2%	Ongoing
Counterpart Funding for CGS ASUBEB Project	UMUAHIA NORTH	23050101/13000087	ABIA STATE PLANNING C	275,000,000	1,519,884,079	- 1,244,884,079	552.7%	Complete
Construction of Aboyi - Ariaria - Umuojima - Umuokpar	OSISIOMA	23020114/17000269	MINISTRY OF WORKS	50,000,000	1,210,000,000	- 1,160,000,000	2420.0%	Ongoing
Purchase of Motor Vehicles for Government House/MD	UMUAHIA NORTH	23010105/13000003	GOVERNMENT HOUSE	230,850,000	1,209,000,000	- 978,150,000	523.7%	Complete
Construction of Umuobikwa - Itukpa Crescent	OBINGWA	23020114/17000268	MINISTRY OF WORKS	50,000,000	820,000,000	- 770,000,000	1640.0%	Complete
Purchase of Power Generating Set for Govt House/Lia:	UMUAHIA NORTH	23010119/13000008	GOVERNMENT HOUSE	55,000,000	640,000,000	- 585,000,000	1163.6%	Complete
Construction of Traffic/Street Light	STATE-WIDE	23020123/14000004	MINISTRY OF PUBLIC UT	700,112,845	591,585,000	108,527,845	84.5%	Ongoing
Rapid Response to Environmental Intervention & Emer	STATE-WIDE	23040104/09000008	ASEPA	302,750,000	584,480,000	- 281,730,000	193.1%	Ongoing
Abia State Primary School Lunch Programme	STATE-WIDE	23050104/05000029	MINISTRY OF EDUCATIO	2,482,000,000	480,000,000	2,002,000,000	19.3%	Ongoing
Establishtment of Refuse dump Site and Land Fill at At	ABA NORTH & UMUAHIA SOUT	23040104/09000012	ASEPA	300,000,000	423,400,000	- 123,400,000	141.1%	Ongoing
Purch. of 30 Vehicles (25 prado jeep 2 hummer buses	UMUAHIA NORTH	23020101/13000001	ABIA STATE HOUSE OF	415,000,000	400,000,000	15,000,000	96.4%	Complete
Counterpart Funding for CGS -SDGs Project -State	UMUAHIA NORTH	23020106/13000006	ABIA STATE PLANNING C	340,000,000	390,304,382	- 50,304,382	114.8%	Ongoing
Construction of Flyover Ogbor Hill Aba and Osisioma	ABA NORTH	23020114/17000303	MINISTRY OF WORKS	165,000,000	300,000,000	- 135,000,000	181.8%	Ongoing
Rehabilitation of Cementry Road	ABA NORTH	23030113/17000194	MINISTRY OF WORKS	11,000,000	300,000,000	- 289,000,000	2727.3%	Ongoing
Purchase of Health/Medical Equipments for Govt Hous	UMUAHIA NORTH	23010122/04000003	GOVERNMENT HOUSE	119,150,000	255,200,000	- 136,050,000	214.2%	Complete
Purchase of Buses for Government House/MDAs	UMUAHIA NORTH	23010108/13000006	GOVERNMENT HOUSE	153,500,200	205,600,000	- 52,099,800	133.9%	Complete
Reconstruction of Amapu Ntigha-Umuogele-Nsirimo R	ISIALANGWA NORTH	23020114/17000073	MINISTRY OF WORKS	55,000,000	202,409,831	- 147,409,831	368.0%	Ongoing
Construction/Maintenance of Public Building in the Stat	STATE-WIDE	23020104/06000004	MINISTRY OF HOUSING	1,000,000,000	198,076,252	801,923,749	19.8%	Ongoing
Desilting Works Generally	STATE-WIDE	23040105/09000030	MINISTRY OF WORKS	256,000,000	131,261,440	124,738,560	51.3%	Ongoing
Rehabilitation of Ururuka Road	OBINGWA	23030113/17000190	MINISTRY OF WORKS	2,082,500,000	125,000,000	1,957,500,000	6.0%	Ongoing
Reconstruction of John Udeagbala Byepass (Ayaba Ur	OSISIOMA	23020114/17000181	MINISTRY OF WORKS	27,500,000	124,686,361	- 97,186,361	453.4%	Ongoing
Construction of SeaPort Project at Obeaku -in - Ukwa	UKWA EAST	23020115/19000001	GOVERNMENT HOUSE	165,000,000	119,916,826	45,083,174	72.7%	Ongoing

* Variance and Performance is assessed against final budget. Negative variance for expenditure items means actuals were above budget.




Figure 6 Largest Projects Graph

Section 8 Citizen-Nominated Projects - Implementation Status Report

This section outlines the financial information on top Ministries, Department and Agencies/Sector allocations to projects nominated by the citizens and the actual expenditure from the implementation of the fiscal year budget.

Thirty (34) citizens nominated projects were included in the 2020 but only one was completed.

There was delay in the commencement of Capital projects due to budgetary adjustments and slight revenue shortfall in 2020. The

remaining projects were captured in the 2021 budget and the contract award processes for the commencement are in top gear.

Project Project Location Programme Code MDA Responsible 2020 Final Budget 2020 Actual Amount Variance* Performance (%) Completion Provision of Health Communy Merket at Exitowa Ade, Ade South 230001004000023 FINADE AND FINADE AND <th>Citizens Nominated Projects</th> <th></th> <th></th> <th></th> <th></th> <th></th> <th></th> <th></th> <th></th>	Citizens Nominated Projects								
Provision of Community Market at Elizikuw Aba, Saba South 230101291/2000045 TRADE AND NVESTMEN 11.000,000 11.000,000 0.0% Not Vet Started Completion of Health Centre of Cutage Egbels Navanov 230201604000024 ABIA STATE PRIMARY HE 11.000,000 11.000,000 0.0% Not Vet Started Upgrading of Health Centre of Cutage Egbels Nava North 230201604000024 ABIA STATE PRIMARY HE 11.000,000 11.000,000 0.0% Not Vet Started Construction of Health Centre at Umunache Is alial Nava South 230201604000014 ABIA STATE PRIMARY HE 11.000,000 11.000,000 0.0% Not Vet Started Construction of Market 13 Aludwu umubbiki Obingwa 232011604000014 ABIA STATE PRIMARY HE 11.000,000 11.000,000 0.0% Not Vet Started Construction of Market 13 Aludwu umubbiki Obingwa 22011064000016 FADE AND NVESTMEN 11.000,000 11.000,000 0.0% Not Vet Started Construction of Demany Market at Aludwu umubbiki Obingwa 220110641000016 FADE AND NVESTMEN 11.000,000 0.0% Not Vet Started Construction of Demany Market at Aludwu umubbiki Obingwa 22020106410000016 FADE AND NVESTMEN <td< td=""><td>Project</td><td>Project Location</td><td>Programme Code</td><td>MDA Responsible</td><td>2020 Final Budget</td><td>2020 Actual Amount</td><td>Variance*</td><td>Performance (%)*</td><td></td></td<>	Project	Project Location	Programme Code	MDA Responsible	2020 Final Budget	2020 Actual Amount	Variance*	Performance (%)*	
Competion of LFEALTPLeartie Amachagi lewuano 23202106/04000024 ABIA STATE PRIMARY HE 11.000,000 0.0% Not Yet Started Enercing and equiping of Community Hospital, Abuohali lawuano 23202106/04000024 ABIA STATE PRIMARY HE 11.000,000 0.0% Not Yet Started Construction of Health Centre at Umungel in Isiala-Nglisala Nyaw North 23202106/04000025 ABIA STATE PRIMARY HE 11.000,000 0.0% Not Yet Started Construction of Health Centre at Umungel in Isiala-Nglisala Nyaw South 23202106/04000025 ABIA STATE PRIMARY HE 11.000,000 11.000,000 0.0% Not Yet Started Construction of Market Stores Isiala Nyaw South 23202106/04000024 ABIA STATE PRIMARY HE 11.000,000 11.000,000 0.0% Not Yet Started Construction of Market Stores Isiala Nyaw South 23202106/0400026 ABIA STATE PRIMARY HE 11.000,000 11.000,000 0.0% Not Yet Started Construction of Unary health Centre at Amaximy Bungwa 23201016/1000027 AFIA STATE PRIMARY HE 11.000,000 11.000,000 0.0% Not Yet Started Construction of Unary health Centre at Amaximy Bungwa 232020101/1000042 WORKS	Provision of Health Centre @v Elu Ohazu Igwubuike A	Aba South	23020106/04000028	ABIA STATE PRIMARY HE	11,000,000		11,000,000	0.0%	Not Yet Started
Fencing and equiping of Community Heapital, Obuchie Invusion 2320106/04000024 ABIA STATE PRNARY HE 11.000.000 0.0% Not Yet Started Upgrading of Health Centre at Umunoch in Isalisa May Navnh 23202106/04000014 HOSPTAL, MANGENENTT 11.000.000 0.0% Not Yet Started Construction of Health Centre at Umunoch in Isalia-Npisia Ayowa South 23202106/04000019 ABIA STATE PRNARY HE 11.000.000 0.0% Not Yet Started Construction of Market Stores Isala Ayowa South 23202102/14/3000044 ASTDI 19.000.000 19.000.000 0.0% Not Yet Started Provision of Community Market at Alaukuu unoubleix Obingwa 2230106/04000024 ASTDI 19.000.000 19.000.000 0.0% Not Yet Started Construction of Primary health Centre Osusu Amaukivo Obingwa 22302106/04000024 ABIA STATE PR MARY HE 11.000.000 11.000.000 0.0% Not Yet Started Construction of Primary health Centre Osusu Amaukivo Obingwa 22302106/04000024 WORKS 50.000.000 0.0% Not Yet Started Construction of Palee Quatery in thealth Centre Osusu Umuelei Ugwurugabo 22302106/04000024 WORKS 50.000.000 0.0% Not Ye	Provision of Community Market at Eziukwu Aba, Aba S	Aba South	23010129/12000045	TRADE AND INVESTMEN	11,000,000		11,000,000	0.0%	Not Yet Started
Lygrading of Health Centre to. Cretage Egbelu Nie Lesilseian Naven North 202010604000024 HDSPTAL MANGEMENT 11.000.000 0.0% Net Yet Started Construction of Health Centre at Umunach in Isiale-Ng Isiala Nava South 202010604000025 ABIA STATE PRIMARY HE 11.000.000 11.000.000 0.0% Net Yet Started Construction of Health Centre at Umunach in Isiale-Ng Isiala Nava South 202011604400004 ASTOI 19.000.000 19.000.000 0.0% Net Yet Started Construction of Primary health Centre, Osuus Manawy Obingwa 2200112912000044 TRADE AND INVESTMEN 11.000.000 11.000.000 0.0% Net Yet Started Construction of Primary health Centre, Osuus Manawy Obingwa 220011604000026 ABIA STATE PRIMARY HE 11.000.000 0.0% Net Yet Started Construction of Primary health Centre, Osuus Manawy Obingwa 2200114171000342 WORKS 50.000.000 50.000.000 0.0% Net Yet Started Construction of Primary health Centre, Osuus Manawy 220021031440000027 ABIA STATE PRIMARY HE 11.000.000 11.000.000 0.0% Net Yet Started Construction of Primary health Centre, Osuus Manayy Manay 22002103144000027 ABIA STATE PRIMARY H	Completion of HEALTH centre Amachayi Ikwuano	Ikwuano	23020106/04000023	ABIA STATE PRIMARY HE	11,000,000		11,000,000	0.0%	Not Yet Started
Construction of Health Centre at Umuopele in Isiale-Ngs isiale Ange a North 23020166/4000025 ABIA STATE PRIMARY HE 11,000,000 11,000,000 0.0% Not Yet Started Construction of Market Stores Isiale Ange as Name 23020126/13000044 ASTD1 19,000,000 19,000,000 0.0% Not Yet Started Provision of Community Market at Alaukow unublak Obingwa 23020166/4000026 ABIA STATE PRIMARY HE 11,000,000 0.0% Not Yet Started PROJ.installation of SONK VT Transformer at Obuzor O Obisiona 23020166/4000026 ABIA STATE PRIMARY HE 11,000,000 0.0% Not Yet Started Construction of Culverts/drainage System at Ite Strear Obuzor O Obisiona 23020166/4000026 ABIA STATE PRIMARY HE 11,000,000 0.0% Not Yet Started Construction of Culverts/drainage System at Ite Strear Obuzor O Obisiona 23020166/4000027 MN FR IRAL DEVELO 20,000,000 20,000,000 0.0% Not Yet Started Construction of Phice Quarters (Umuvandy Waw West 23020166/4000027 MAIA TATE PRIMARY HE 11,000,000 0.0% Not Yet Started Construction of Phice Quarters (Umuvandy Waw West 23020166/4000027 MAIA TATE PRIMARY HE 11,000,000	Fencing and equiping of Community Hospital, Obuohia	Ikwuano	23020106/04000024	ABIA STATE PRIMARY HE	11,000,000		11,000,000	0.0%	Not Yet Started
Construction of Health Centre at Umunach in Islate Ngwa South 2302106/0400019 ABIA STATE PRIMARY HE 11,000,000 0.0% Not Yet Started Construction of Market Stores Islata Ngwa South 2302102/1/3000046 TRADE AND INVESTMEN 11,000,000 0.0% Not Yet Started Construction of Primary health Centre Costs wanubw Obingwa 2302106/1/000026 TRADE AND INVESTMEN 11,000,000 0.0% Not Yet Started Construction of Olivers/diamage System at IG Strear(Obisiona 2303104/1/000016 PUBLIC UTLITES AND N 11,000,000 0.0% Not Yet Started Construction of Olivers/diamage System at IG Strear(Obisiona 23020103/1/00002 WORKS 500,0000 50,000,000 0.0% Not Yet Started Construction of Plinacy health Centre Costs: Unusled Journadoo 23020103/1/00002 MOR PE RURAL DEVELOT 20,000,000 0.0% Not Yet Started Construction of Planacy health Centre Costs: Unusled Journadoo 23020103/1/00002 MN OF RURAL DEVELOT 20,000,000 0.0% Not Yet Started Construction of Planacy health Centre Costs: Unusled Journadoo Not Net 2302010/1/00002 MN OF RURAL DEVELOT 20,000,000 0.0% Not Yet Started	Upgrading of Health Centre to Cottage Egbelu Ihie Isia	Isiala Ngwa North	23020106/04000004	HOSPITAL MANGEMENT	11,000,000		11,000,000	0.0%	Not Yet Started
Construction of Market Stores Islab Agwa South 23021247/1300004 ASTDI 19,000,000 19,000,000 0.0% Not Yet Started Construction of Primary health Centre, Osusu Amauke Obingwa 2300104/01/2000016 PLB LA STATE PRIMARY HE 11,000,000 11,000,000 0.0% Not Yet Started Construction of Culverts/dranage System at Ite Stread Osisioma 2300104/10000016 PUBLIC UTILITES AND V 11,000,000 0.0% Not Yet Started Construction of Culverts/dranage System at Ite Stread Osisioma 2300104/1000001 NO FRX 50,000,000 20,000,000 0.0% Not Yet Started Construction of Primary health Centre/Osusu Unweldculverus 2300104/1000002 MN OF RURAL DEVELO 20,000,000 20,000,000 0.0% Not Yet Started Construction of Primary health Centre/Osusu Unweldculverus 2300104/1000002 MN OF RURAL DEVELO 20,000,000 11,000,000 0.0% Not Yet Started Construction of Ile Acers Outraiters in Unwalke Comm Ukwa West 2300104/1000006 MN OF RURAL DEVELO 20,000,000 11,000,000 0.0% Not Yet Started Construction of Ile Acers Sig MIII for women at Ising Warket Al Warket Comm Ukwa West<	Construction of Health Centre atUmuogele in Isiala-Ng	Isiala Ngwa North	23020106/04000025	ABIA STATE PRIMARY HE	11,000,000		11,000,000	0.0%	Not Yet Started
Provision of Community Market at Abudewu umuobiako Obingwa 2201128/1200046 TRADE AND INVESTMEN 11.000.000 11.000.000 0.0% Not Yet Started Construction of Primary health Centre, Osus Amauko Dolingwa 23020106/04000026 ABIA STATE PRIMARY HE 11.000.000 0.0% Not Yet Started Construction of Cluberts/finance System at fee Streen Osisioma 23020114/1700342 V/ORKS 50.000.000 20.000.00 0.0% Not Yet Started Construction of Abandon Market at Amori Ihie in Lymun Upwunapbo 23020104/14000022 ABIA STATE PRIMARY HE 11.000.000 0.0% Not Yet Started Construction of Primary health Centre, Osus Umweel Upwunapbo 23020106/14000022 ABIA STATE PRIMARY HE 11.000.000 0.0% Not Yet Started Construction of Primary health Centre, Osus Umweel Unwanapbo 23020107/1600001 HOME LAND SECURITY 11.000.000 0.0% Not Yet Started Construction of Lakerts in Umwata Comm Ulwary West 23020107/1600001 HOME LAND SECURITY 11.000.000 0.0% Not Yet Started Construction of oli Processing Mill for women at Isingn Umwatin Korth 23020107/1600001 MN OF RURAL DEVELOF 20.000.000 20.000.000 0.0%	Construction of Health Centre at Umunachi in Isiala-No	Isiala Ngwa South	23020106/04000019	ABIA STATE PRIMARY HE			11,000,000	0.0%	Not Yet Started
Construction of Primary health Centre, Osusu Amauked Obingwa 23202106/4000026 ABIA STATE PRIMARY HE 11.000,000 11.000,000 0.0% Not Yet Started DRAD, installation of SOKVA Transformer at Obuscor O, Osisioma 23303104/1000016 PUBLIC, UTILITES AND Y 11.000,000 50,000,000 50,000,000 0.0% Not Yet Started Construction of Unitary health Centre, Osusu Unitaged 23202103/14000002 ABIA STATE PRIMARY HE 11.000,000 20,000,000 0.0% Not Yet Started Construction of Primary health Centre, Osusu Unitaged Ugwanagbo 23202106/44000027 ABIA STATE PRIMARY HE 11.000,000 11.000,000 0.0% Not Yet Started Construction of Primary health Centre, Osusu Unitage Comm Unitag	Construction of Market Stores	Isiala Ngwa South	23020124/13000004	ASTDI	19,000,000		19,000,000	0.0%	Not Yet Started
PRO_installation of SOKVA Transformer at Obuzor O Ossimma 20300104/10000016 PUBLIC UTILITIES AND W 11.000.000 11.000.000 0.0% Net Yet Started Construction of Culverts/drainage System at life Stream Osisioma 23020114/17000342 WORKS 50.000.000 20.000.000 0.0% Net Yet Started Completion of Abandon Market at Amorij Nie in Ugwunagbo 23020103/14/000002 ABIA STATE PRIMARY HE 11.000.000 0.0% Net Yet Started Construction of Police Quarters @ Umwuh-uko Ukwa West 23020104/13000001 HOME LAND SECURITY 11.000.000 11.000.000 0.0% Net Yet Started Construction of culverts with Bid drainage @ Lodu II in Umwaha North 23020103/14000006 MIN OF RURAL DEVELOI 20.000.000 11.000.000 0.0% Net Yet Started Construction of culverts with Bid drainage @ Lodu II in Umwaha North 23020103/14000005 MIN OF RURAL DEVELOI 20.000.000 20.000.000 0.0% Net Yet Started Construction of Culverts with Bid drainage @ Lodu II in Umwaha North 23050101/14000003 MIN OF RURAL DEVELOI 20.000.000 0.0% Net Yet Started Upgrading of Existing Market Exising Aba North 23020107/05000018	Provision of Community Market at Alaukwu umuobiakw	Obingwa	23010129/12000046	TRADE AND INVESTMEN	11,000,000		11,000,000	0.0%	Not Yet Started
Construction of Culverts/drainage System at ife Stream Stream<	Construction of Primary health Centre, Osusu Amaukw	Obingwa	23020106/04000026	ABIA STATE PRIMARY HE	11,000,000		11,000,000	0.0%	Not Yet Started
Completion of Abandon Market at Amorgi Ihle in Ugwunagbo 23020103/14000002 MN OF RURAL DEVELO 20,000,000 0.0% Not Yet Started Construction of Police Quarters @ Umuker-Uko Ukwa Udwa West 23020106/04000027 ABIA STATE PRIMARY HE 11,000,000 0.0% Not Yet Started Construction of Police Quarters @ Umuker-Uko Ukwa Udwa West 23020107/05000017 ABIA STATE UNIVERSAL 11,000,000 0.0% Not Yet Started Construction of all Processing MII for women at Ising with West 23020107/05000017 ABIA STATE UNIVERSAL 11,000,000 0.0% Not Yet Started Construction of oil Processing MII for women at Ising with Big drainage @ Lodu II lin Umuker-Uko Ukwa West 23020103/14000006 MN OF RURAL DEVELO 20,000,000 20,000,000 0.0% Not Yet Started Construction of Fuivers with Big drainage @ Lodu II lin Umuker-Nathan Vest Market Eziama, Aba North 23020103/14000005 MN OF RURAL DEVELO 20,000,000 20,000,000 0.0% Not Yet Started Construction of Fuivers School in Orhabiker/Obizet B Anochukwu 23020107/15000018 ABIA STATE UNIVERSAL 11,000,000 0.0% Not Yet Started Construction of Toilet Infrastructure Anochukwu </td <td>PRO./installation of 500KVA Transformer at Obuzor O</td> <td>Osisioma</td> <td>23030104/10000016</td> <td>PUBLIC UTILITIES AND W</td> <td>11,000,000</td> <td></td> <td>11,000,000</td> <td>0.0%</td> <td>Not Yet Started</td>	PRO./installation of 500KVA Transformer at Obuzor O	Osisioma	23030104/10000016	PUBLIC UTILITIES AND W	11,000,000		11,000,000	0.0%	Not Yet Started
Construction of Primary health Centre, Osusu Umueler/Ugwunagbo 23020106/04000027 ABIA STATE PRIMARY HE 11,000,000 11,000,000 0.0% Not Yet Started Construction of Police Quarters in Umuaka Comm Ukwa West 23020104/13000001 HOMELAND SECURITY 11,000,000 11,000,000 0.0% Not Yet Started Construction of Teachers Quarters in Umuaka Comm Ukwa West 23020103/14000006 MIN OF RURAL DEVELOF 20,000,000 11,000,000 0.0% Not Yet Started Construction of Livers with Big drainage @ Lodul Illin Umuahia North 23020103/14000006 MIN OF RURAL DEVELOF 20,000,000 20,000,000 0.0% Not Yet Started Construction of Primary School in Onabuike/Obiczet BA North 23020103/14000005 MIN OF RURAL DEVELOF 20,000,000 0.0% Not Yet Started Construction of Primary School in Onabuike/Obiczet BA North 23020103/14000005 MIN OF RURAL DEVELOF 10,000,000 11,000,000 0.0% Not Yet Started Construction of Primary School in Onabuike/Obiczet BA Arochukwu 23020118/0900001 ABIA STATE UNIVERSAL 11,000,000 0.0% Not Yet Started Construction of Primary School in Onabuike/Obiczet BA Arochukwu 23020118/10000005	Construction of Culverts/drainage System at ife Stream	Osisioma	23020114/17000342	WORKS	50,000,000		50,000,000	0.0%	Not Yet Started
Construction of Police Quarters @ Umuku-uko Ukwa V Ukwa Vest 23020104/13000001 HOMELAND SECURITY 11,000,000 11,000,000 0.0% Not Yet Started Construction of oil Processing Mill rowmen at Ising Umuahia North 23020107/05000017 ABIA STATE UNIVERSAL 11,000,000 0.0% Not Yet Started Construction of oil Processing Mill rowmen at Sing Umuahia North 23020114/17000343 WORKS 20,000,000 20,000,000 0.0% Not Yet Started Establishment of Skill Acquisition Centre at Umuogor A Aba North 23020114/17000343 WORKS 20,000,000 20,000,000 0.0% Not Yet Started Lygrading of Existing Market Eziama, Aba North 23020107/14000005 MIN OF RURAL DEVELOI 20,000,000 0.0% Not Yet Started Construction of Finary School in Ohabulke/Obiez Is Arochukwu 23020107/0500018 ABIA STATE UNIVERSAL 11,000,000 0.0% Not Yet Started Construction of Market Stores Bende 23020117/16000004 MIN OF RURAL DEVELOI 20,000,000 0.0% Not Yet Started Construction of Market Stores Bende 2302011/14000004 MIN OF RURAL DEVELOI 20,000,000 0.0% Not Yet Started <td>Completion of Abandon Market at Amorji Ihie in Ugwun</td> <td>Ugwunagbo</td> <td>23020103/14000002</td> <td>MIN OF RURAL DEVELOR</td> <td>20,000,000</td> <td></td> <td>20,000,000</td> <td>0.0%</td> <td>Not Yet Started</td>	Completion of Abandon Market at Amorji Ihie in Ugwun	Ugwunagbo	23020103/14000002	MIN OF RURAL DEVELOR	20,000,000		20,000,000	0.0%	Not Yet Started
Construction of Teachers Quarters in Umuaka Comm Ukwa West 23020107/05000017 ABIA STATE UNIVERSAL 11,000,000 11,000,000 0.0% Not Yet Started Construction of oll Processing Mill for women at Ising Variange Quote Uli In Umuahia North 23020113/1400004 MIN OF RURAL DEVELOF 20,000,000 20,000,000 0.0% Not Yet Started Establishment of Skill Acquisition Centre at Umuogor Aba North 23020111/14000035 MIN OF RURAL DEVELOF 20,000,000 0.0% Not Yet Started Upgrading of Existing Market Eziana, Aba North LGA Aba North 23020107/14000005 MIN OF RURAL DEVELOF 20,000,000 0.0% Not Yet Started Construction of Driven Staft Aba North 23020107/1600005 MIN OF RURAL DEVELOF 20,000,000 0.0% Not Yet Started Construction of Driven Infrastructure Arochukwu 23020107/14000005 MIN OF RURAL DEVELOF 20,000,000 0.0% Not Yet Started Construction of Market Stores Bende 23020118/19000001 ABIA STATE UNIVERSAL 11,000,000 0.0% Not Yet Started Construction of Market Stores Bende 23020118/14000000	Construction of Primary health Centre, Osusu Umueler	Ugwunagbo	23020106/04000027	ABIA STATE PRIMARY HE	11,000,000		11,000,000	0.0%	Not Yet Started
Construction of oil Processing Mill for women at Isingw Umuahia North 23020103/14000006 MIN OF RURAL DEVELO 20,000,000 20,000,000 0.0% Not Yet Started Construction of oulverts with Big drainage @ Lodul Ilin Umuahia North 23020111/17003343 WORKS 20,000,000 20,000,000 0.0% Not Yet Started Upgrading of Existing Market Eziama, Aba North LGA Aba North 23020103/14000005 MIN OF RURAL DEVELO 20,000,000 10,000,000 0.0% Not Yet Started Construction of Primary School in Ohabuike/Obize Is Arochukwu 23020107/05000018 ABIA STATE UNIVERSAL 11,000,000 0.0% Not Yet Started Construction/Provision of Toilet Infrastructure Arochukwu 23020107/0500001 ABIA STATE RURAL WAT 5,500,000 0.0% Not Yet Started Establishment of Skill Acquisition at Ubinaukwu lgbere Bende 23050101/14000007 MIN OF RURAL DEVELOF 20,000,000 0.0% Not Yet Started Construction of Market Stores Bende 23020108/14000007 MIN OF RURAL DEVELOF 20,000,000 0.0% Not Yet Started Grading Eluamanume- Nnnochie Feeder Farm Road, Isuikwuato 23020108/14000007 </td <td>Construction of Police Quarters @ Umuku-uko Ukwa \</td> <td>Ukwa West</td> <td>23020104/13000001</td> <td>HOMELAND SECURITY</td> <td>11,000,000</td> <td></td> <td>11,000,000</td> <td>0.0%</td> <td>Not Yet Started</td>	Construction of Police Quarters @ Umuku-uko Ukwa \	Ukwa West	23020104/13000001	HOMELAND SECURITY	11,000,000		11,000,000	0.0%	Not Yet Started
Construction of culverts with Big drainage @ Lodu II lin Umunahia North 23020114/17000343 WORKS 20,000,000 20,000,000 0.0% Not Yet Started Establishment of Skill Acquisition Centre at Umuogor Aba North 23020107/14000003 MIN OF RURAL DEVELO 20,000,000 10,000,000 0.0% Not Yet Started Construction of Primary School in Ohabuike/Objeze Is Arochukwu 23020107/0500018 ABIA STATE UNIVERSAL 11,000,000 11,000,000 0.0% Not Yet Started Construction/Provision of Toilet Infrastructure Arochukwu 23020107/0500001 ABIA STATE UNIVERSAL 11,000,000 0.0% Not Yet Started Construction/Provision of Toilet Infrastructure Arochukwu 23020118/0900001 ABIA STATE UNIVERSAL 11,000,000 0.0% Not Yet Started Construction of Market Stores Bende 23020118/1200001 MIN OF RURAL DEVELO 20,000,000 20,000,000 0.0% Not Yet Started Construction of Market Stores Bende 23020103/14000007 MIN OF RURAL DEVELO 10,000,000 0.0% Not Yet Started Grading Eluamanume - Nnochie Feeder Farm Road, Isukwuato 23020103/14000007	Construction of Teachers Quarters in Umuaka Comm	Ukwa West	23020107/05000017	ABIA STATE UNIVERSAL	11,000,000		11,000,000	0.0%	Not Yet Started
Establishment of Skill Acquisition Centre at Umuogor A ba North 23050101/14000003 MIN OF RURAL DEVELOF 20,000,000 20,000,000 0.0% Not Yet Started Upgrading of Existing Market Eziama, Aba North LCA Aba North 23020103/14000005 MIN OF RURAL DEVELOF 10,000,000 0.0% Not Yet Started Construction of Primary School in Obabuike/Obizee Is Arochukwu 23020117/050000118 ABIA STATE FURAL WAT 5,500,000 11,000,000 0.0% Not Yet Started Construction of Viriant Ibinaukwu Igbere Bende 23050101/14000004 MIN OF RURAL DEVELOF 20,000,000 0.0% Not Yet Started Construction of Market Stores Bende 23050101/14000007 MIN OF RURAL DEVELOF 20,000,000 0.0% Not Yet Started Construction of Market Stores Bende 23020103/1400007 MIN OF RURAL DEVELOF 20,000,000 0.0% Not Yet Started Grading Eluamanume- Ninochie Feeder Farm Road, Isuikwuato 23020103/14000017 MIN OF RURAL DEVELOF 10,000,000 0.0% Not Yet Started Construction of Market Stores Ohafia 23020103/14000013 MIN OF RURAL DEVELOF 10,000,000 10,000,000 0.0% <td>Construction of oil Processing Mill for women at Isingw</td> <td>Umuahia North</td> <td>23020103/14000006</td> <td>MIN OF RURAL DEVELOR</td> <td>20,000,000</td> <td></td> <td>20,000,000</td> <td>0.0%</td> <td>Not Yet Started</td>	Construction of oil Processing Mill for women at Isingw	Umuahia North	23020103/14000006	MIN OF RURAL DEVELOR	20,000,000		20,000,000	0.0%	Not Yet Started
Upgrading of Existing Market Eziama, Aba North LGA Aba North 23020103/14000005 MIN OF RURAL DEVELOF 10,000,000 10,000,000 0.0% Not Yet Started Construction of Primary School in Ohabuike/Obizet IS Arochukwu 23020107/0500001 ABIA STATE UNIVERSAL 11,000,000 0.0% Not Yet Started Construction/Provision of Toilet Infrastructure Arochukwu 23020118/0900001 ABIA STATE EURAL WAT 5,500,000 0.0% Not Yet Started Construction of Narket Stores Bende 23050101/14000004 MIN OF RURAL DEVELOF 20,000,000 0.0% Not Yet Started Construction of Market Stores Bende 23020103/14000007 MIN OF RURAL DEVELOF 20,000,000 0.0% Not Yet Started Construction of modern market at Umuagu Isuikwuato 23020103/14000007 MIN OF RURAL DEVELOF 20,000,000 20,000,000 0.0% Not Yet Started Grading Eluamanume- Nnochie Feeder Farm Road, Isuikwuato 23020103/14000007 MIN OF RURAL DEVELOF 11,000,000 0.0% Not Yet Started Construction of Market Stores Ohafia 23020103/14000002 ASITATE UNIVERSAL 11,000,000 0.0%	Construction of culverts with Big drainage @ Lodu II lin	Umuahia North	23020114/17000343	WORKS	20,000,000		20,000,000	0.0%	Not Yet Started
Construction of Primary School in Ohabuike/Obieze is Arochukwu23020107/05000018ABIA STATE UNIVERSAL11,000,00011,000,0000.0%Not Yet StartedConstruction/Provision of Toilet InfrastructureArochukwu23020118/0900001ABIA STATE RURAL WAT5,500,0005,500,0000.0%Not Yet StartedEstablishment of Skill Acquisition at Ibinaukwu Igber EBende23020118/1200001MIN OF RURAL DEVELOF20,000,00020,000,0000.0%Not Yet StartedConstruction of Market StoresBende23020113/1200001MIN OF RURAL DEVELOF20,000,00020,000,0000.0%Not Yet StartedContruction of modern market at Umuagu IsuikwuatoIsuikwuato23020103/14000007MIN OF RURAL DEVELOF20,000,00020,000,0000.0%Not Yet StartedGrading Eluamanume- Nnnochie Feeder Farm Road, Isuikwuato23020103/14000013MIN OF RURAL DEVELOF11,000,00011,000,0000.0%Not Yet StartedRenovation of Amanta Community School in Ohafia LOhafia23020103/14000012ASTATE UNIVERSAL11,000,00011,000,0000.0%Not Yet StartedConstruction of oil Processing Mill for women at ObuoUkwa East23020103/1400008MIN OF RURAL DEVELOF20,000,00020,000,0000.0%Not Yet StartedEstablishment of Skill Acquisition Centre at Jiaw AkirikaUkwa East23020103/1400009MIN OF RURAL DEVELOF20,000,00020,000,0000.0%Not Yet StartedConstruction of Old Umuahia South23020103/14000013MIN OF RURAL DEVELOF20,000,00020,000,000	Establishment of Skill Acquisition Centre at Umuogor A	Aba North	23050101/14000003	MIN OF RURAL DEVELOR	20,000,000		20,000,000	0.0%	Not Yet Started
Construction/Provision of Toilet InfrastructureArochukwu23020118/0900001ABIA STATE RURAL WAT5,500,0000.0%Not Yet StartedEstablishment of Skill Acquisition at Ibinaukwu Igber BBende23050101/14000004MIN OF RURAL DEVELOF20,000,00020,000,0000.0%Not Yet StartedConstruction of Market StoresBende23020118/12000010MIN OF RURAL DEVELOF20,000,0000.0%Not Yet StartedContruction of modern market at Umuagu Isuikwuato23020103/1400007MIN OF RURAL DEVELOF20,000,0000.0%Not Yet StartedGrading Eluamanume- Nnnochie Feeder Farm Road, Isuikwuato23020103/1400007MIN OF RURAL DEVELOF20,000,00011,000,0000.0%Not Yet StartedRenovation of Amarta Community School in Ohafia LC Construction of in Ordern and Community School in Ohafia L Construction of oil Processing Mill for women at Obuol Ukwa East23020124/13000022ASTIDI20,000,00027,000,0000.0%Not Yet StartedConstruction of Oil Processing Mill for women at Obuol Renovation of Arket StoresOhafia23020103/1400008MIN OF RURAL DEVELOF20,000,00020,000,0000.0%Not Yet StartedEstablishment of Skill Acquisition Centre at Ijaw Akirika Construction of Old Umuahia South23020103/1400009MIN OF RURAL DEVELOF20,000,00020,000,0000.0%Not Yet StartedRehabilitation of Old Umuahia South23020103/14000008MIN OF RURAL DEVELOF20,000,00020,000,0000.0%Not Yet StartedConstruction of Palm oil Processing Mill at AmalaeuUmuahia Sout	Upgrading of Existing Market Eziama, Aba North LGA	Aba North	23020103/14000005	MIN OF RURAL DEVELO	10,000,000		10,000,000	0.0%	Not Yet Started
Establishment of Skill Acquisition at Ibinaukwu IgbereBende23050101/14000004MIN OF RURAL DEVELOF20,000,00020,000,0000.0%Not Yet StartedConstruction of Market StoresBende23020113/1200001MIN OF RURAL DEVELOF10,000,00010,000,0000.0%Not Yet StartedContruction of modern market at Umuagu Isuikwuato LIsuikwuato23020103/14000007MIN OF RURAL DEVELOF20,000,00020,000,0000.0%Not Yet StartedGrading Eluamanume- Nnnochie Feeder Farm Road, Isuikwuato23020103/14000013MIN OF RURAL DEVELOF11,000,00011,000,0000.0%Not Yet StartedRenovation of Amarta Community School in Ohafia LOhafia23020124/14000012ASTIDI20,000,00027,000,00-7,000,00011,000,0000.0%Not Yet StartedConstruction of Market StoresOhafia23020124/13000002ASTIDI20,000,00027,000,00-7,000,00135,0%CompleteEstablishment of Skill Acquisition Centre at Ijaw AkirikaUkwa East23020103/14000009MIN OF RURAL DEVELOF20,000,00020,000,0000.0%Not Yet StartedRehabilitation of Old Umuahia South23020103/14000009MIN OF RURAL DEVELOF20,000,00020,000,0000.0%Not Yet StartedConstruction of Old Umuahia South23020103/14000009MIN OF RURAL DEVELOF20,000,00020,000,0000.0%Not Yet StartedConstruction of Old Umuahia South23020103/14000009MIN OF RURAL DEVELOF20,000,0000.0%Not Yet StartedConstruction of Palm oil Pr	Construction of Primary School in Ohabuike/Obieze Is	Arochukwu	23020107/05000018	ABIA STATE UNIVERSAL	11,000,000		11,000,000	0.0%	Not Yet Started
Construction of Market Stores Bende 23020118/12000001 MIN OF RURAL DEVELOF 10,000,000 0.0% Not Yet Started Contruction of modern market at Umuagu Isuikwuato Lisuikwuato 23020103/1400007 MIN OF RURAL DEVELOF 20,000,000 20,000,000 0.0% Not Yet Started Grading Eluamanume- Nnnochie Feeder Fam Road, Isuikwuato 23020103/14000013 MIN OF RURAL DEVELOF 10,000,000 11,000,000 0.0% Not Yet Started Renovation of Amanta Community School in Ohafia LC Ohafia 23020103/14000013 MIN OF RURAL DEVELOF 11,000,000 0.0% Not Yet Started Construction of Market Stores Ohafia 23020103/14000002 ASTIDI 20,000,000 27,000,000 -7,000,000 135.0% Complete Construction of oil Processing Mill for women at Obuor Ukwa East 23020103/14000008 MIN OF RURAL DEVELOF 20,000,000 20,000,000 0.0% Not Yet Started Establishment of Skill Acquisition Centre at Jav Akrika Ukwa East 23020103/14000009 MIN OF RURAL DEVELOF 20,000,000 20,000,000 0.0% Not Yet Started Rehabilitation of Old Umuahia South 23020103/06/	Construction/Provision of Toilet Infrastructure	Arochukwu	23020118/09000001	ABIA STATE RURAL WAT	5,500,000		5,500,000	0.0%	Not Yet Started
Contruction of modern market at Umuagu Isuikwuato Isuikwuato 23020103/1400007 MIN OF RURAL DEVELOF 20,000,000 20,000,000 0.0% Not Yet Started Grading Eluamanume- Nnnochie Feeder Farm Road, Isuikwuato 23020103/14000013 MIN OF RURAL DEVELOF 11,000,000 11,000,000 0.0% Not Yet Started Renovation of Amanta Community School in Ohalia LC Ohafia 23020103/14000019 ABIA STATE UNIVERSAL 11,000,000 11,000,000 0.0% Not Yet Started Construction of Market Stores Ohafia 23020103/1400002 ASTIDI 20,000,000 27,000,000 -7,000,000 0.0% Not Yet Started Construction of oil Processing Mill for women at Obuol Ukwa East 23020103/14000008 MIN OF RURAL DEVELOF 20,000,000 20,000,000 0.0% Not Yet Started Establishment of Skill Acquisition Centre at Jiaw Akirika Ukwa East 23020103/14000009 MIN OF RURAL DEVELOF 20,000,000 0.0% Not Yet Started Rehabilitation of Old Umuahia Sot Umuahia South 23020103/14000010 MIN OF RURAL DEVELOF 20,000,000 0.0% Not Yet Started Construction and Equipping of	Establishment of Skill Acquisition at Ibinaukwu Igbere E	Bende	23050101/14000004	MIN OF RURAL DEVELOR	20,000,000		20,000,000	0.0%	Not Yet Started
Grading Eluamanume-Nnnochie Feeder Farm Road, Isuikwuato 23020103/14000013 MIN OF RURAL DEVELOF 11,000,000 11,000,000 0.0% Not Yet Started Renovation of Amanta Community School in Ohafia LO Ohafia 23030106/05000019 ABIA STATE UNIVERSAL 11,000,000 11,000,000 0.0% Not Yet Started Construction of Market Stores Ohafia 23020124/13000002 ASTIDI 20,000,000 27,000,000 -7,000,000 1.0% Not Yet Started Construction of oil Processing Mill for women at Obuol Ukwa East 23020103/14000008 MIN OF RURAL DEVELOF 20,000,000 20,000,000 0.0% Not Yet Started Establishment of Skill Acquisition Centre at liaw Akirika Ukwa East 23020103/14000009 MIN OF RURAL DEVELOF 20,000,000 0.0% Not Yet Started Rehabilitation of Old Umuahia South 23020103/14000009 MIN OF RURAL DEVELOF 20,000,000 0.0% Not Yet Started Construction and Equipping of Skill Acquisition Centre Umuahia South 23020103/14000010 MIN OF RURAL DEVELOF 20,000,000 0.0% Not Yet Started Construction of Palm oil Processing Mill at Amalato Umunecchi <td< td=""><td>Construction of Market Stores</td><td>Bende</td><td>23020118/12000001</td><td>MIN OF RURAL DEVELOR</td><td>10,000,000</td><td></td><td>10,000,000</td><td>0.0%</td><td>Not Yet Started</td></td<>	Construction of Market Stores	Bende	23020118/12000001	MIN OF RURAL DEVELOR	10,000,000		10,000,000	0.0%	Not Yet Started
Renovation of Amanta Community School in Ohafia LC Ohafia 23030106/05000019 ABIA STATE UNIVERSAL 11,000,000 11,000,000 0.0% Not Yet Started Construction of Market Stores Ohafia 23020124/1300002 ASTIDI 20,000,000 27,000,00 7,000,000 135.0% Complete Construction of Di Processing Mill for women at Obuol Ukwa East 23020103/1400008 MIN OF RURAL DEVELO 20,000,000 20,000,000 0.0% Not Yet Started Establishment of Skill Acquisition Centre at Ijaw Akirika Ukwa East 23020103/1400009 MIN OF RURAL DEVELOF 20,000,000 20,000,000 0.0% Not Yet Started Rehabilitation of Old Umuahia Pry School umuahia South 23020103/14000010 MIN OF RURAL DEVELOF 20,000,000 11,000,000 0.0% Not Yet Started Construction of Palm oil Processing Mill at Amalato Umuneochi 23020103/14000010 MIN OF RURAL DEVELOF 20,000,000 11,000,000 0.0% Not Yet Started Construction of Palm oil Processing Mill at Amalato Umuneochi 23020103/14000011 MIN OF RURAL DEVELOF 20,000,000 20,000,000 0.0% Not Yet Started	Contruction of modern market at Umuagu Isuikwuato L	Isuikwuato	23020103/14000007	MIN OF RURAL DEVELOR	20,000,000		20,000,000	0.0%	Not Yet Started
Construction of Market Stores Ohafia 23020124/1300002 ASTIDI 20,000,000 27,000,000 - 7,000,000 135.0% Complete Construction of oil Processing Mill for women at Obuol Ukwa East 23020103/14000008 MIN OF RURAL DEVELOR 20,000,000 20,000,000 0.0% Not Yet Started Establishment of Skill Acquisition Centre at Jaw Akirika Ukwa East 23020103/14000009 MIN OF RURAL DEVELOR 20,000,000 20,000,000 0.0% Not Yet Started Rehabilitation of Old Umuahia Pry School umuahia South 23030106/05000020 ABIA STATE UNIVERSAL 11,000,000 11,000,000 0.0% Not Yet Started Construction of Palm oil Processing Mill at Amalato Umunneochi 23020103/1400001 MIN OF RURAL DEVELOR 20,000,000 0.0% Not Yet Started	Grading Eluamanume- Nnnochie Feeder Farm Road,	Isuikwuato	23020103/14000013	MIN OF RURAL DEVELOR	11,000,000		11,000,000	0.0%	Not Yet Started
Construction of oil Processing Mill for women at Obuol Ukwa East 23020103/14000008 MIN OF RURAL DEVELOF 20,000,000 20,000,000 0.0% Not Yet Started Establishment of Skill Acquisition Centre at Jiaw Akirika Ukwa East 23020103/14000009 MIN OF RURAL DEVELOF 20,000,000 20,000,000 0.0% Not Yet Started Rehabilitation of Old Umuahia Pry School umuahia South 23030106/05000020 ABIA STATE UNIVERSAL 11,000,000 11,000,000 0.0% Not Yet Started Construction and Equipping of Skill Acquisition Centre Umuahia South 23020103/14000010 MIN OF RURAL DEVELOF 20,000,000 0.0% Not Yet Started Construction of Palm oil Processing Mill at Amalato Umunneochi 23020103/14000011 MIN OF RURAL DEVELOF 20,000,000 0.0% Not Yet Started	Renovation of Amanta Community School in Ohafia LC	Ohafia	23030106/05000019	ABIA STATE UNIVERSAL	11,000,000		11,000,000	0.0%	Not Yet Started
Establishment of Skill Acquisition Centre at Ijaw Akirika Ukwa East 23020103/14000009 MIN OF RURAL DEVELOF 20,000,000 0.0% Not Yet Started Rehabilitation of Old Umuahia Pry School umuahia South 23030106/0500020 ABIA STATE UNIVERSAL 11,000,000 11,000,000 0.0% Not Yet Started Construction and Equipping of Skill Acquisition Centre Umuahia South 23020103/14000010 MIN OF RURAL DEVELOF 20,000,000 0.0% Not Yet Started Construction of Palm oil Processing Mil at Amalato Umunecchi 23020103/14000011 MIN OF RURAL DEVELOF 20,000,000 0.0% Not Yet Started	Construction of Market Stores	Ohafia	23020124/13000002	ASTIDI	20,000,000	27,000,000	- 7,000,000	135.0%	Complete
Rehabilitation of Old Umuahia Pry School umuahia So Umuahia South 23030106/0500020 ABIA STATE UNIVERSAL 11,000,000 11,000,000 0.0% Not Yet Started Construction and Equipping of Skill Acquisition Centre Umuahia South 23020103/14000010 MIN OF RURAL DEVELOF 20,000,000 0.0% Not Yet Started Construction of Palm oil Processing Mill at Amalato Umunneochi 23020103/14000011 MIN OF RURAL DEVELOF 20,000,000 0.0% Not Yet Started	Construction of oil Processing Mill for women at Obuol	Ukwa East	23020103/14000008	MIN OF RURAL DEVELO	20,000,000		20,000,000	0.0%	Not Yet Started
Construction and Equipping of Skill Acquisition Centre Umuahia South 23020103/14000010 MIN OF RURAL DEVELOR 20,000,000 0.0% Not Yet Started Construction of Palm oil Processing Mill at Amalato Umunneochi 23020103/14000011 MIN OF RURAL DEVELOR 20,000,000 0.0% Not Yet Started	Establishment of Skill Acquisition Centre at Ijaw Akirika	Ukwa East	23020103/14000009	MIN OF RURAL DEVELOR	20,000,000		20,000,000	0.0%	Not Yet Started
Construction of Palm oil Processing Mill at Amalato Umunneochi 23020103/14000011 MIN OF RURAL DEVELO 20,000,000 20,000,000 0.0% Not Yet Started	Rehabilitation of Old Umuahia Pry School umuahia So	Umuahia South	23030106/05000020	ABIA STATE UNIVERSAL	11,000,000		11,000,000	0.0%	Not Yet Started
	Construction and Equipping of Skill Acquisition Centre	Umuahia South	23020103/14000010	MIN OF RURAL DEVELOR	20,000,000		20,000,000	0.0%	Not Yet Started
Completion and Equipping of Skill Acquisition centre at Umunneochi 23020103/14000012 MIN OF RURAL DEVELOR 20,000,000 0.0% Not Yet Started	Construction of Palm oil Processing Mill at Amalato L	Umunneochi	23020103/14000011	MIN OF RURAL DEVELO	20,000,000		20,000,000	0.0%	Not Yet Started
	Completion and Equipping of Skill Acquisition centre at	Umunneochi	23020103/14000012	MIN OF RURAL DEVELOR	20,000,000		20,000,000	0.0%	Not Yet Started

Table 11 Citizens Nominated Projects

* Variance and Performance is assessed against final budget. Negative variance for expenditure items means actuals were above budget.




Figure 7 Citizens Nominated Projects Graph

Section 9 Public Consultations with Citizens presenting the Annual Financial Statements

The FY 2020 Audited Financial Statements for Abia State can be found on the State Government Website at the following specific address:www.abiastate.gov.ng

Abia State published Government published the Audited Annual Financial Statements on 31st July, 2021. The Publication was also published in the national daily Newspaper (Vanguard, Wednesday, August 4, 2021) page 30-32.